SCRUM Meeting 1 for Project 3

Prepared by: Robbie Clark Meeting Date: 11/28/2022

Meeting Attendees

- 1. Robbie Clark
- 2. Cam Quilici
- 3. Uma Sarkar
- 4. Saddy Khakimova

Meeting Agenda Items

- First steps for Sprint 3
- Expert Panel discussion

Status Update Since Last Meeting

Accomplishments:

- Finished up Sprint 2
- Turned in all written materials

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Finished Sprint 2	All	yes
Completed written materials	All	yes

Before The Next Meeting

Plans:

- Create a high-contrast mode
- Integrate Google Translate
- Integrate Google Maps
- Integrate OAuth Login
- Complete Expert Panel

Task Assignments:

Task Description	Assigned to
------------------	-------------

Create a high-contrast mode	Saddy
Integrate Google Translate API to translate text on the website	Robbie
Integrate Google Maps API to get customer delivery time	Uma
Integrate OAuth Login API to handle logging in	Cam
Complete Expert Panel	All

Minutes from Previous Meeting

In the previous meeting, the team discussed the final steps to complete sprint 2. Saddy was to create a dark mode, Uma was to complete payment selection and create a delivery page, and Robbie and Cam were to finish integrating the managerial functions. Along with this, Robbie would put the final touches on this sprint's backlog, burndown chart, and written materials.

SCRUM Meeting 2 for Project 3

Prepared by: Robbie Clark Meeting Date: 12/2/2022

Meeting Attendees

- 1. Robbie Clark
- 2. Cam Quilici
- 3. Uma Sarkar
- 4. Saddy Khakimova

Meeting Agenda Items

- Status Report
- Next Steps

Status Update Since Last Meeting

Accomplishments:

- Added language selection to header
- Began translating capabilities to all text on website
- Integrated Google OAuth
- Began work on Google Maps integration
- Removed Cash payment for customers

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Remove Cash payment option from the customer page	Sadokat Khakimoa	yes
Implement google maps functionality under the deliver tab on the ordering pages	Uma	not yet
Implement Google OAuth	Cam	yes
Finish manager functions (add, edit, remove item)	Cam	not yet
Added language selection to the website	Robbie	yes
Added translation capabilities to all website text	Robbie	no
Fix a few dark mode issues in Manager Page and clean up the dark mode for all the pages	Sadokat Khakimova	yes

Before The Next Meeting

Plans:

- Figure out Google Maps API calls
- Fix any remaining bugs with backend fetch calls
- Figure out the manager access restriction
- Finish manager functions
- Finish translating website text

Task Assignments:

Task Description	Assigned to
Finish manager functions (add item and such)	Cam
Fix remaining bugs with manager login (specifically when a user that is not in the database tries to login with their Google account which breaks the web api for some reason)	Cam
Finish the high-contrast mode	Saddy
Create a pop menu to inform the customer has placed the order successfully	Saddy
Finish implementing the google maps functionality	Uma
Translate all text on the website	Robbie

Minutes from Previous Meeting

In the last meeting, the team discussed the first steps for our final sprint. We determined that there were 4 main tasks left to be completed. These tasks were integrating Google Maps, Google Translate, OAuth login, and creating a high-contrast mode. We split these tasks up between the team, with each member getting assigned one of the 4 tasks. These tasks are to be completed by the end of the sprint.

SCRUM Meeting 3 for Project 3

Prepared by: Robbie Clark Meeting Date: 12/5/2022

Meeting Attendees

- 1. Robbie Clark
- 2. Cam Quilici
- 3. Uma Sarkar
- 4. Saddy Khakimova

Meeting Agenda Items

- Update from Last Meeting
- Plan Final Steps for Sprint 3

Status Update Since Last Meeting

Accomplishments:

- Completed Google Translate Integration
- Added Filtering to Manager Tables
- Completed Basic Google Maps integration
- Completed menu editing manager functionality
- Completed High-Contrast mode

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Added a filtering bar to the top of all manager report tables	Robbie	yes
Added translation capabilities to all website pages	Robbie	yes
Added google maps integration in a deliver page	Uma	yes
Integrated menu management functions	Cam	yes
Added a high-contrast mode to the website	Saddy	yes

Before The Next Meeting

Plans:

• Complete Sprint 3 written materials

- Create and publish code documentation
- Create Group retrospective survey

Task Assignments:

Task Description	Assigned to
Complete the sprint 3 written materials document	Robbie
Write and publish the code documentation for the backend	Cam and Uma
Create a Group Retrospective survey	Saddy

Minutes from Previous Meeting

In the previous meeting, the team discussed our progress on the sprint 3 tasks. Many bugs and other small improvements were completed. Progress was also made on each of our main 4 sprint 3 tasks which are the implementation of Google Maps, Google Translate, OAuth login, and High-Contrast mode. We aim the have all these tasks finished by Monday, to give ourselves time to handle any last-minute errors that occur.